



# Pan-Canadian Projectathon, March 2022

## Day 1 Summary



Canada Health Infoway  
Inforoute Santé du Canada

## Day 1 Projectathon Dashboard

### No Peer Test Execution Summary

	Test Instance Execution Summary
<b>CA:FeX</b>	3 Test Instances Completed 3 Test Instances Started
<b>MHD</b>	1 Test Instance Verified 1 Test Instance Started
<b>ATNA</b>	1 Test Instance Completed 2 Test Instances Verified
<b>CT</b>	1 Test Instance Started

\*Source: Gazelle KPI For Systems as of 4:00 PM EST 3/21/2022

## Key Achievements

- Kicked-off first pan-Canadian Projectathon to test and improve Patient Summary Interoperability Specifications (PS-CA & CA:FeX)
- Participating vendors performed several pre-Projectathon and No-Peer Tests
- Vendor familiarity with the Projectathon tool (e.g. Gazelle) and the communication channel (e.g. RocketChat) helped streamline the event
- IHE Catalyst and Infoway Support Team resolved vendor onboarding issues for Late Configuration for speedy troubleshooting
- Several vendors are actively underway to test CA:FeX and MHD test instances for Day 2
- Observed engagement from 35+ participants in Day 1!

## Challenges & Mitigations

- Challenges in getting search capabilities built for CA:FeX-2A Search Data transaction before the Projectathon for one vendor
- No-peer testing took a bit longer than expected
- Minor issues with login credentials, pre-Projectathon tests & system configurations

## Day 1 FAQs

- If pre-Projectathon connectivity testing is not completed, the proxy configuration needs to be refreshed

## What to Expect for Day 2

- Wrap-up No-Peer Tests from Day 1
- Focus on Peer-to-Peer Tests