



# Pan-Canadian Projectathon, March 2022

## Day 2 Summary



Canada Health Infoway  
Inforoute Santé du Canada

## Day 2 Projectathon Dashboard

### Overall Test Execution Summary

	Test Instance Execution Summary			
	# of Tests Verified	# of Tests Partially Verified	# of Tests In Progress	Total
CA:FeX	8	-	3	11
MHD	4	-	12	16
XDS.b	-	-	12	12
ATNA	5	1	-	6
CT	-	-	1	1
PIXV3	1	-	-	1

*\*Source: Gazelle Pan-Canadian-Projectathon-2022 as of 4:30 PM EST 3/22/2022*

## Key Achievements

- We saw the first vendor generated FHIR-based PS-CA and over 2 dozen FHIR document exchanges using either CA:FeX or MHD.
- Effective ecosystem collaboration, where several Peer-to-Peer tests were successfully completed today

## Challenges & Mitigations

- Performing prep-work and connectivity testing before Projectathon is important to ensure systems are ready (e.g., secured) and IHE Profiles that are grouped together are implemented (e.g., ATNA, CT, IUA)

## Day 2 FAQs

- A few questions from vendors about CapabilityStatements being a required operation for the Projectathon
- A few inquiries about access tokens being supported by the specification

## What to Expect for Day 3

- Overflow Peer-to-Peer Testing
- Facilitated Roundtables: FHIR Content Data Model, Supporting Profiles for the PS-CA Exchange (e.g., IUA), Approaches to Document Management and Clinical Workflow
- Wrap-up Feedback & Next Steps